

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase VIII - Vizianagaram District - "Providing BT road from SD road 15/6 KM to Diguvamendangi of Vizianagaram District"- Modified Revised Administrative Sanction along with excess Tender Premium and price escalation - Accorded - Orders - Issued.

-----

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2353

Dated:29-12-2012.  
Read the following:-

- 1) G.O.Rt.No.68, PR&RD. (progs.II) Department, Dated. 27-2-2009.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W2/DEE.VI/PMGSY/APVIII-2010/VZM, dated. 06.10.2012.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.74.01 lakh in respect of the work "Providing BT road from SD road 15/6 KM to Diguvamendangi of Vizianagaram District" under PMGSY Phase VIII.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.57,47,999/- as against the Original Administrative Sanction of Rs.74.01 lakh in respect of the work "Providing BT road from SD road 15/6 KM to Diguvamendangi of Vizianagaram District" due to excess tender premium and price escalation under PMGSY Phase VIII.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.57,47,999/- (Rupees Fifty seven lakh forty seven thousand nine hundred and ninety nine only) including GOI share of Rs.54,91,955/- (Rupees Fifty four lakh ninety one thousand nine hundred and fifty five only) and State Share of Rs. 2,56,044/- (Rupees Two lakh fifty six thousand and forty four only) in respect of the work "Providing BT road from SD road 15/6 KM to Diguvamendangi of Vizianagaram District" as against the Original Administrative Sanction of Rs.74.01 lakh (Rupees Seventy four lakh and one thousand only) under PMGSY Phase VIII due to excess tender premium and Price escalation charges has to be borne from State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs . 74.01 lakh

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VIII : Rs.54,91,955/-

b) Amount chargeable from State Govt.

Share towards tender premium and  
price escalation

: Rs. 2,56,044/-

Total RAS required ( a+b)

: Rs.57,47,999/-

(PTO)

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.33203/625/12/Expr.PR&RD, dated 19.12.2012.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA  
PRADESH)

C.MANO HAR REDDY  
JOINT SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Vizianagaram District  
The District Treasury Officer, Vizianagaram District  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to:  
The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER